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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 08
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-37.1/0 IN R VERSI DE COUNTY I N PALM SPRINGS D G YEAGER CONSTRUCTION CO  VERLENG A, ROMANO $307,292 06/26/07  100%
08- 0E5604 AT W LLOW WASH BRI DGE ATTN: DALE YEAGER 2781 W RAMBEY ST., $308, Ogg %; ég; 8; 100%
RETROFI T BRI DGE P.O. BOX 74073 STE #7
SAN CLEMENTE, CA 92673 BQET' 2?8 5'2132220
HVB SWPPP (951) 538-
08-RIV-10-71.8/72.3 IN R VERSI DE COUNTY NEAR | NDI O AT ZONDI ROS CORPORATI ON DAVI S, DARCY $667,851 06/ 01/ 07 89%
08-0C3904 CACTUS CI TY SAFETY ROADSI DE REST AREA 2401 208TH STREET SUI TE C8 2781 W RAMSEY STE 7 2222, ggg 81; 88; 8; 77%
VESTBOUND TORRANCE CA 90501 BANNI NG, CA 92220- 3700 '
UPGRADE EXI STI NG FACI LI TI ES .
(310) 320- 2558 (909) 844- 9731
HB71 wWecP
08-RIV-15-8.2/23.9 IN R VERSI DE COUNTY | N MURRI ETA AND ALL AMERI CAN ASPHALT JAMES M YANG CHAD $8, 866, 144 09/ 07/ 07 4%
08- 495204 LAKE ELSI NORE FROM 0.9 KM SOUTH OF  MC GEE PRQJECT MANAGER $7,250 10705/ 07 9
9225 STELLAR CT., STE 0%
AC'(;V*OlS -(150)6 ROUTE 15/ 215 SEPARATION TO 2.6 KM 1776 ALL ANERI CAN WAY B $7.250 01/22/09
o NORTH OF ROUTE 15/ 74 SEPA CORONA, CA 92883
GRI ND AND REPLACE SLABS CORONA, CA  91718-2229 (951) 232- 7638
HA22 WecP
08- Rl V- 15- 40. 0/ 40. 7 IN R VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO I NC. ABUGHARBI EH, | MAD $13, 214,300 11/21/07 0%
08- 452204 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLAR COURT, $0 12/13/07 0%
STPL-5104- (032) N OVERCROSSI NG TO 0.6 KM NORTH OF SU TE B $0 11/04/10
5(1;"4 03-0) MAGNOLI A AVENUE OVERCROSSI NG CORCNA,  CA 92883 CORONA,  CA 92883
o CONSTRUCT NEW RAMP AND W DEN BRI DGE B}
HELL SWPPP (951) 232- 3610
08-RI V-15-41.5/0 IN R VERSI DE COUNTY | N CORONA AT J MC LOUGHLI N ENGI NEERI NG CO. YANG, CHAD $1, 107,455 09/ 17/ 07 13%
08- 0E6804 NORTH ROUTE 15 TO WEST ROUTE 91 STEVE VAN DORN P. E. 9225 STELLER COURT 2222 ;Z‘g (1)25 825 g; 210
CONNECTOR OVERCROSSI NG AND AT OPERATI ONS MANAGER SUTE B '
TEMESCAL WASH BRI DGE OVERHEAD 10641 FULTON COURT CORONA, CA 92883
BRI DGE DECK REHABI LI TATI ON .
HVB WeCP RANCHO CUCAMONGA, CA 91730 (951)232- 7638
08-RIV-60-.5/7.5 IN R VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA INC. MR JON KAWM, JABRA $54,500, 201 03/08/06  100%
253“?;5‘;823_(123) c ROUTE 15 AND 60 SEPARATI ON TO VALLEY P. HADLEY 2023 CHI CAGO AVENUE, $53$333' 2% 8% g; 82 97%
WAY UNDERCROSSI NG 1995 AGUA MANSA ROAD SUI TE B6 '
LN62-08 0-(8) W DEN HI GHVAY RI VERSI DE, CA 92507
--0) Rl VERSI DE, CA 92509 ’

HB5 SWPPP (951) 276- 1938
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08- Rl V- 60- 28. 8/ 29. 8 I'N RI VERSI DE COUNTY | N BEAUMONT FROMMODERN ALLOYS | NC FATH , ALI $1, 841,718 05/15/07  100%
08- 04604 2.5 KM TO 0.9 KM WEST OF ROUTE 10 AND 11172 WESTERN AVENUE 2023 CHI CAGO AVE. STE $1,519,664 06/04/07 09,
ACST- P060- (133) E $0 11/27/07
60 SEPARATI ON B-6 11/ 27/ 07
G P0-60 1-(3E) | NSTALL CONCRETE MEDI AN BARRI ER SANTON CA 90680 RI VERSI DE, CA 92507 COVPLETED
-0 (714)893-0551 (951) 232- 7259
HB1 SWPPP
08-RIV-71-/2.7 I'N R VERSI DE COUNTY NEAR CORONA AND SEMA CONSTRUCTI ON YOGARAJAH, NANNY M $9, 500,960 12/29/03 0%
08- 446514 9, 964, 853 01/ 14/ 04
P21, 6308- (007) L CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VIA LATA STE $ 92 50e 041 20/ 08 0%
620-5 00 Rl VERS|I DE COUNTY LI NE TO SANTA ANA LAKE FOREST. CA 92630 100
()- -() Rl VER BRI DGE ’ COLTON, CA 92334 PLANT EST
o W DEN DI VI DED HI GHWAY B}
HE13 SWPPP (951) 830- 6864 SATI S
08-RI V-74-42.5/0 IN RI VERSI DE COUNTY | N HEMET FROM 0.1 DBX I NC EBRAHAM EBRAHAM $219, 452 08/ 10/ 07 0%
08-314704 M LE WEST OF DARTMOUTH STREET TO NEW 42066 AVEN DA ALVARADO STE C 1110- A RESEARCH DRI VE 28 gi;gg;g; 0%
CHI CAGO AVENUE TENMECULA CA 92590 REDLANDS, CA 92374- 4562
I NSTALL TRAFFI C SI GNAL .
(951) 296- 9900 (951) 232- 6263
HBAN WeCP
08-RI V-74-87.6/87.7 IN RI VERSI DE COUNTY NEAR PALM DESERT RSB GROUP, |NC. ATTN: SIMON  VERLENG A, ROVANO $728,920 05/22/07  100%
08-0C4104 AT 3.9 KM SOUTH OF Bl G HORN DRI VE AT SEPEHRI 2781 W RAMBEY ST. $729,5;g 22;3%58; 100%
COACHELLA VALLEY VI STA PO NT 22600- G LAMBERT ST. STE #1405 STE #7 12/ 05/ 07
UPGRADE VI STA PO NT
LAKE FOREST, CA 92630 ng?'gg; 32122220 COMPLETED
HB71 WPCP (951) 538-
08-RIV-79-7.0/7.1 IN RI VERSI DE COUNTY NEAR AGUANGA AT BERT W SALIS I NC. MANASRAH, FATHI $643, 545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $622, 1;3 125 %g; 82 0%
ROCK SLOPE PROTECTI ON SUl TE B
SANTEE, CA 92071
CORONA, CA 92883 PLANT EST
Aol SWPPP (951) 277- 8582 SATI S
08-RIV-91-.6/1.2 I'N R VERSI DE COUNTY NEAR CORONA FROMSENMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13, 554, 153 02/ 08/ 07 37%
08- 456614 7,234,889 02/27/07
HP21- 6054- ( 049) L éiBNiy Eﬁi; ig fRﬁNi; Au:S$IEER;L?$E 6 CRGHARD SUITE 150 9225 STEE:AEZEEERT #5 s $707. 127 04/03/09 3%
605-4 04-() i LAKE FOREST, CA 92630 CORONA,

--0

HE11l SWPPP

91 AND 71 SEPARATI O

REPLACE EXI STI NG BRI DGE

(951) 277- 8582



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 08
Location xwaraea
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Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
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08-RIV-91-2.9/3.6 IN R VERSI DE COUNTY | N CORONA FROM  HI GHLAND CONSTRUCTI ON | NC YOUSSEF, MAGED $1, 363,816 06/ 27/ 07 58%
08-0H7704 PRADO OVERHEAD TO SERFAS CLUB DRIVE 133 N PI XLEY STREET 9225 STELLER COURT $496, 619 07/ 23/ 07 36%
$201, 633 01/28/08
UNDERCROSSI NG SU TE B
RECONSTRUCT MEDI AN BARRI ER ORANGE CA 92868 CORONA. CA 92883
(714)538-5156 951) 538- 3087
HB4N WPCP (951) 538-
08-RIV-91-5.3/6.6 IN R VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT SPRAY, M CHAEL $1, 997,917 11/03/06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 1110- A RESEARCH DR $1,716,560 12/ 05/ 06 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F REDLANDS, CA 92374- 4562 $23,036  12/24/10
UNDERCRGCSSI NG (951) 232- 6497 PLANT EST
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 SATI S
HA25 SWPPP (714) 835- 4447
08- Rl V-91-10. 8/ 0 I'N R VERSI DE COUNTY I N RI VERSI DE AT BUGLAR CONSTRUCTI ON ABUGHARBI EH, | MAD $138,588 09/18/07  100%
08- 0F6104 PI ERCE STREET UNDERCROSSI NG 47000 WARM SPRI NGS BLVD, #101 9225 STELLAR COURT $115, 223 125 %i; 8; 100%
REPLACE BRI DGE BEARI NGS CORONA, CA 92883
FREMONT, CA 94539 11/21/07
(951) 232- 3610 COVPLETED
HVB WeCP
08-RIV-215-37.7/43.9 I'N RI VERSI DE COUNTY | N RI VERSI DE AND WASHI NGTON OBAYASHI LOPEZ, JCE $253, 557,555 02/ 06/ 04 81%
08-334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI VAY $221, 055,961 02/ 24/ 04 86%
ACNH 215 -(219)9 W DEN ExXI STI NG FREEWAY Rl VERS| DE. CA 92557 $3, 618,847 04/ 16/ 08
1-215 -(219)9 H GHLAND, CA 92346 909) 275 ’0751
ACNH X065- (080) N (909) 275-
HB5 SWPPP
HB4C
HE11
08-RIV-243-.1/.6 I N Rl VERSI DE COUNTY | N MOUNTAI N GRAND PACI FI C CONTRACTORS | NC FATHI, ALI $543, 965 08/ 03/ 07 63%
08- 0C3404 CENTER ON ROUTE 243 FROM 0.2 KM 11405 GEYSER DRI VE 2023 CHI CAGD AVE. $610, 128 825 225 8; 99%
NORTH TO 1.18 KM NORTH OF ROUTE 243 SUI TE B-6
M RA LOVA CA 91752
AND 74 SEPARATI ON Rl VERSI DE, CA 92507
\W DEN ROADBED (951) 360- 0952 (951) 232- 7259
HB1 SWPPP
08- Rl V-243-13.8/13.9 I'N R VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMANO $318,121 02/09/07  100%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMSEY $317, Ggg 83; 8;; 8; 100%
PO NT 8 MCLAREN, SU TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA PO NT BANNI NG, CA 92220

IRVINE, CA 92318 951) 538. 9810
HB71 WPCP (951) )
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 08
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 22. 3/ 30. 1 I N SAN BERNARDI NO COUNTY AT VARI QUS J MC LOUGHLI N ENGI NEERI NG CO LENART, ELVI RA $799, 469 08/ 28/ 07 27%
08- OE7304 LOCATI ONS | N COLTON AND REDLANDS I NC 3474 NIKI \AY 2;21‘71, 8‘112 é% 285 8; 95%
REHABI LI TATE BRI DGE DECKS 10641 FULTON COURT RI VERSI DE, CA 92507 ’
RANCHO CUCAMONGA CA 91730 (951) 840- 8327
HVB WeCP (909) 944- 1037
08- SBD- 10- 24. 0/ 33. 6 I'N SAN BERNARDI NO COUNTY IN COLTON,  TERNO, | NC. 00, KEE $8,971,588 06/ 28/ 07 30%
RSCI ﬁf?«z)% (052)E SAN BERNARDI NO, LOVA LI NDA AND 15701 HERENO AVENUE 790 VI A LATA, SUITE $2;$g§§';g§ 8;; 125 8; 27%
i REDLANDS AT VAR OUS LOCATI ONS 100 '
LN?)Z 08 0-(2) W DEN AND STRI PE RAVPS LA M RADA, CA 90638 COLTON CA 92324
HBAN SWPPP (951) 840- 8323
08- SBD- 10-/39. 1 I N SAN BERNARDI NO AND RI VERSI DE FREEWAY ELECTRI C M NA, EHAB $1, 200, 000 10/ 30/ 07 0%
08-0L1304 COUNTI ES AT VARI OUS LOCATI ONS ON 5942 ACORN STREET 15367 TAMARACK ROAD 28 (1)25 gg; 8; 0%
ROUTES 10, 15, 18, 6066, 71, 83 AND 210 VI CTORVI LLE, CA 92392
REPLC SI GNS, RW EXCESS SAND, CLEAN R VERSIDE CA 92504 (951) 232- 6415
I NLETS
201130
08- SBD- 15- 13. 0/ 16 NEAR DEVORE AND HESPERI A FROM SI ERRA BLAI SDELL CONSTRUCTI ON, INC  GONZALEZ, ALFONSO $1, 200, 000 10/ 25/ 07 18%
08-0L0904 AVE UC TO CAJON CREEK BR AND FROM 0.9 P. 0. BOX 493459 15367 TAMARACK RD $236,867 10/29/07 20%
ER -C ) M SOUTHOF OAK HILL RD OC TO 15/ 395 $151,705  02/05/08
0 REDDI NG, CA 96049- 3459 VI CTORVI LLE, CA 92392
SEPARATI ON (951) 538-5218
REPLACE MBGR, EROSI ON CONTROL,
201130 TRAFFI C CON
08- SBD- 15-41.7/42. 4 I N SAN BERNARDI NO COUNTY I N SKANSKA USA CI VI L WEST SARKI N, SUE $5, 392,583 03/ 16/ 07 55%
08- 333904 VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT | NC 15367 TAMARAK ROAD $3, 707,002 04/06/07 68%
DP'( ;' 0061-(025) KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA RQOAD VI CTORVI LLE, CA 92392 $441,507  07/08/08
o W DEN BRI DGE, RAMPS AND S| GNAL .
Rl VERSI DE CA 925092405 (951) 232- 7826
HE11 SWPPP (951) 684- 5360
HB4N
08- SBD- 15- 87. 7/ 186 I N SAN BERNARDI NO COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY SANTOS, JOHN $26, 891, 926 10/ 19/ 06 43%
ACI M 015 - (149) E LOCATI NS P 0 BOX 50085 222 E MAIN ST, STE P45 042 108 oi/opi0y  B5%
i MEDI AN GRADI NG, DRAI NAGE, RAI LI NG I
--0) WATSONVI LLE CA 95077 208

BARSTOW CA 92311- 2366

(831) 724- 1011
(951) 538-5315

HB1 SWPPP
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Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 160.8/161.5 | N SAN BERNARDI NO COUNTY ABOUT 40 KM DEN BOER ENG NEERI NG AND $6, 499, 756 11/ 29/ 07 0%
08- 0A6404 SOUTH OF CALI FORNI A AND NEVADA STATE CONSTRUCTI ON | NC $0  12/21/07 0%
ACI M 015 -(043)2 LINE AT THE VALLEY WELLS SAFETY 72 152 NORTHSHORE STREET STE $0
ACI M 015 - (043)E ROADSI DE REST AREAS
--0) RESTORE REST AREAS THOUSAND PALMS CA 92276
HA26 SWPPP (760) 469- 8923
08- SBD- 15-169. 8/181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATON LAS VEGAS PAVI NG CORPORATI ON $58, 159, 493 10/ 26/ 07 0%
08-4393U4 SPRINGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD $0 11/15/07 0%
ACI M 015 -(042)2 ROAD OVERCROSSI NG TO 1.2 KM NORTH OF $0
--0) VATES WELL ROAD LAS VEGAS NV 89103
CONSTRUCT TRUCK DESCENDI NG LANE (702) 251- 5800
HA22 HBL SWPPP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200' TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 649, 900 01/ 26/ 06 97%
08-0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1,570,300 02/07/06 98%
ER- () ROUTES - $0 09/ 25/ 07
-0 YREKA,  CA 96097 REDLANDS, CA 92374
201 130 (909) 844- 9731
08- SBD- 18- 28. 0/ 32 NR RUNNI NG SPRINGS ON RTE 18 FR 1.3  VANCE CORPORATI ON GADALLA, AMGAD $2, 500, 000 10/ 25/ 07 33%
gg:OLO*?fJ? ) M EAST OF KUFFEL CYN RD TO JCT RTE 2271 N LOCUST AVE 15367 TAMARACK :;g, gig (1)25 gg; 8; 30
330 AND AND ON RTE 330 FR 2.4 M EAST VI CTORVI LLE, CA 92392 !
-0 OF EAST FORKCI TY CRE RIALTO  CA 92377 (951) 453- 8929
REMOVE DEBRI'S, REPL DAMAGED MBGR &
201130 Sl GNS
08- SBD- 18- 28. 0/ 40 ON SBD RTE 18 BETWEEN DUMP- LT TO SOUTH BAY TI MBER, LLC GALALLA, AMGAD $650, 000 10/ 31/ 07 33%
08-0L1504 LAKEVI EW PO NT AND SBD 330 FROM 202 NORTH OREGON ST 15367 TAMARACK RD 232? g;g (1)55 (2)35 8; 241%
PASSI NG LANES TO JUNCTI ON 18 VI CTORVI LLE, CA 92392 '
REMOVE BURNED TREES YREKA,  CA 96097 (951) 453- 8929
201130
08- SBD- 18- 34. 5/ 39. 1 NEAR RUNNI NG SPRI NGS FROM GREEN CALI FORNI A PROFESSI ONAL GADALLA, AMGAD $1, 200, 000 10/ 30/ 07 0%
08-0L1404 VALLEY LAKE ROAD TO 3.5 M EAST OF  ENG NEERI NG | NC. 15367 TAMARACK ROAD $0 10/ 30/ 07 9
N $0 05/ 01/08 0%
0 - ) SNOW VALLEY AT LAKEVI EW PO NT 9316 MABEL AVENUE VI CTORVI LLE, CA 92392
o RW DEBRI'S, ERCSI ON CONTROL, SLOPE 1) 453- 892
STABLE SOUTH EL MONTE, CA 91733 (951) 453- 8929

201130



State of California Department of Transportation Page 6
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District 08
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18- 39. 0/ 43. 3 I N SAN BERNARDI NO COUNTY NEAR Bl G MATI CH CORP. DAVI S, DARCY $681,186 06/ 14/ 07 0%
08-0H7104 BEAR LAKE FROM 0.8 KM NORTH OF P O BOX 50000 2781 RAMBEY STREET, $3, 723 835 g; 8; 1%
LAKEVI EW POl NT TO ROUTE 38 SUITE 7
RESURFACE ASPHALT CONCRETE SAN BERNARDI NQ - CA 92413 BANNI NG, CA 92220
™ SWPPP (909) 844- 9731
08- SBD- 18- 40. 8/ 42. 1 FROM 4.2 M EAST OF SNOW VALLEY TO  KAVEH ENG NEERI NG AND GADALLA, AMGAD $300, 000 10/ 29/ 07 44%
08-0L0604 5.5 M EAST OF SNOW VALLEY AND AT CONSTRUCTI ON | NC. 15367 TAMARACK ROAD $7,097 10/ 29/ 07 2%
GROUT CREEK BRI DGE ON ROUTE 38 NEAR 751 S WEIR CANYON RD #157- 224 \| CTORVI LLE, CA 92392 $7,097  02/05/08
FAWNSKI N (951) 453- 8929
I NSTALL DEBRI'S RACKS ANAHEIM - CA 92808
201131
08- SBD- 18- 95. 4/ 95. 8 I N SAN BERNARDI NO COUNTY I N MOORE ELECTRI CAL CONTRACTI NG AL- KHATEEB, TAGHREED $244,627 07/30/07 0%
08-474904 VI CTORVI LLE FROM 0.3 KM EAST TO 0.2 ATTN. N CK EDDY 15367 TAMARACK RD 28 825 gg; 8; 0%
KM WEST OF HESPERI A ROAD 463 N. SM TH AVE. VI CTORVI LLE, CA 92392
I NSTALL TRAFFI C SI GNAL AND LI GHTI NG .
CORONA, CA 92880 (951) 232-7793
HB1 WeCP
08- SBD- 40-21. 8/ 0 I'N SAN BERNARDI NO COUNTY NEAR KAVEH ENG NEERI NG AND $194, 315 10/ 09/ 07 0%
08- 0F1804 NEVBERRY SPRINGS ON PONI ENTE DRI VE AT CONSTRUCTI ON | NC $0 11/13/07 0%
THE NEWBERRY MATERI AL SI TE 751 S WEI R CANYON RD NO 15722 $0
REGRADE CHANNEL
ANAHEI M CA 92808
HB34 SWPPP (714) 926- 8646
08- SBD- 40- 80. 0/ 97 I N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585, 000 05/30/06  100%
Eﬁi 0313?4 AT POSTM LE 80 AND BETWEEN PCSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $8, 397, 7;8 285 235 82 88%
C ) 90 AND POSTM LE 97 BARSTON CA 92311
--0) Rl VERSI DE, CA 92509 o
BRI DCE SHORI NG LANES EB AND W\B ’ (951) 232- 7522 OVER RUN
201130
08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COVPANY SHAHI DI, SHANE $43, 933,333 09/ 20/ 07 7%
08- 486304 FROM 2. 4 KM WEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E. MAIN ST., STE $71,550 10/ 05/ 07 0%
AC'(;V‘O“O -(054)8 BRIDGE TO 0.5 KM EAST OF ARDI S DI TCH 55475 YUCCA TRAI L 208 $0 10727708
o BRI DGE BARSTOW CA 92311- 2366 SUSPENDED
REHABI LI TATE PAVEMENT YUCCA VALLEY, CA 92284 (951) 232- 7839

HA22 SWPPP
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08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/ 29/ 06 77%
08-0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310, 123 835 Sg; 82 71%
BRI DGE # 54- 0893R STE 208
TEMPORARY SHORI NG UNDER BRI DGE RIVERSI DE, CA  92509-2405 BARSTOW CA 92311- 2366
201 130 (951) 232- 7522
08- SBD-40-105. 3/ 105.7 | N SAN BERNARDI NO COUNTY ABOUT 3 KM ZONDI ROS CORPORATI ON NGUYEN, KHOA $575,001 06/ 15/07 98%
08- 0C3804 VEST OF GOFFS ROAD AT THE JOHN 2401 208TH STREET SU TE C8 222 E. MAIN ST. SU TE $2§§, gig 2;; gg; 8; 94%
W LKl E SAFETY ROADS| DE REST AREA TORRANGE. CA 90501 208 :
REHABI LI TATE REST AREA .
(310) 320- 2558 BQSRfT?S{\; 52122311 2366
HB71 WPCP (951) 232-
08- SBD-58-2.5/2.9 I N SAN BERNARDI NO COUNTY AT KRAMMER T D S ENG NEERI NG TAHA, | SSA $156,571 06/15/07  100%
08- 0E2604 FROM 3.2 KM EAST OF KERN COUNTY TO 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DRI VE $156, 5;3 2;5 34515 8; 100%
3.0 KM WEST OF ROUTE 395 .
INSTALL SIGNS AND FLASHI NG BEACONS ~ VESTLAKE VILLAGE CA 91361 (Rggi)A:Eg’ 3(2::492374 ooz 1270407
(805) 371- 4639 COMPLETED
HB1 WeCP
08- SBD-58-13. 0/ 22. 4 I'N SAN BERNARDI NO COUNTY I N AND NEAR PENHALL COVPANY GADALLA, AMGAD $1,226,340 04/20/07  100%
08- 06704 BARSTOW FROM 11. 7 KM EAST OF JUNCTI ON841 | OM AVENUE 15367 TAMARACK $1, 134, 9% 8?; (1)25 8; 93%
ROUTE 395 TO 8.8 KM WEST OF HI NKLEY
RIVERSI DE, CA 92507 VI CTORVI LLE, CA 92392
ROAD (951) 453- 8929 SUSPENDED
GRI ND PAVEMENT
HA22 wecP
08- SBD- 62- 11. 9/ 0 I N SAN BERNARDI NO COUNTY | N YUCCA FREEWAY ELECTRI C OBADI KE, JOSEPH $116,427 06/ 25/ 07 49%
08- 0E7704 VALLEY AT SAGE AVENUE P O BOX 7745 1110- A RESEARCH DRI VE igg' gfé 815 (1)25 g; 829
MODI FY TRAFFI C SI GNAL AND LI GHTI NG . :
Rl VERSI DE CA 925137745 (RE?;)AZEE’ 6;‘;192374 4562
(951) 710- 1000
HB1 WeCP
08- SBD- 62- 55. 0/ 79. 5 I'N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VI L VEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 ({g; (1)4515 8; 100%
JUNCTI ON 1995 AGUA MANSA RQOAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMVENT .
Rl VERSI DE CA 925092405 (951)538-5218
HML wecP (951) 684- 5360

State of California Department of Transportation
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 08
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-83-9.7/9. 8 I N SAN BERNARDI NO COUNTY | N ONTARI O FREEWAY ELECTRI C SAVALA, MARI O $247,247 05/ 25/ 07 40%
08- 420904 FROM D STREET TO E STREET P O BOX 7745 1110- A RESEARCH DRI VE $130, 5% gg; gz; 8; 53%
I NSTALL SI GNAL AND LI GHTI NG -
Rl VERSI DE CA 925137745 (RE?I;??S’ 8;‘;592374 4562
(951) 710- 1000
HB1 WeCP
08-SBD-138-.9/1.5 I'N SAN BERNARDI NO COUNTY AT PI NON AUTOBAHN CONSTRUCTI ON | NC OBADI KE, JOSEPH $387,945 10/ 30/ 07 0%
08- 0504 H LLS FROM 0.5 KM VEST TO 0.5 KM EASTP O BOX 11238 1110- A RESEARCH DRI VE :g (1)25 (2)4115 8; 0%
OF OASI S ROAD REDLANDS, CA 92374- 4562
SANTA ANA CA 927111238 '
I NSTALL TRAFFI C SI GNALS .
(714) 769- 7025 (951) 830- 6821
HB1 wecP
08- SBD- 138-/13. 9 I N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC OZOWARA, DENI S $39, 169, 493 02/ 14/ 06 97%
08- 4697V4 COUNTI ES AT VAR QUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK ROAD $37,880,098 03/01/06 4,40,
ACST- X071- (051) E W DEN ROADVAY VI CTORVI LLE. CA 92392 $18,285 01/ 04/ 08
X0-71 0- (1E) Rl VERSI DE CA 925092405 (951) 232 37’14
-0 (951) 684- 5360 e
HB1 SWPPP
HA22
08- SBD-210-9. 4/ 11 I N SAN BERNARDI NO COUNTY AT RANCHO J M A CONSTRUCTI ON COVPANY MORO, W LLI AM $675,496 09/ 21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 9909 TOPANGA CANYON BLVD 224 1110- A RESEARCH DRI VE 23 éi; %g; (1)1 0%
210 REDLANDS, CA 92374- 4562
M T1 GATI ON PLANTI NG CHATSWORTH CA 91311 (951) 830. 6615
(818) 674- 9659
HE11 SWPPP
08- SBD- 210- 10. 8/ 10. 9 ACTI ON SI GN BRI DGE EB SBD 210 TO PETERSON CHASE GENERAL COLLINS, SUSAN $400, 000 11/13/06 25%
08-0J7504 ROUTE 15 CONNECTOR ENG NEERI NG CONSTRUCTI ON INC 790 S. VI A LATA, $276, 522 g; %i; 83 69%
REPLACE OVERHEAD Sl GNS 1792 KAl SER AVENUE SUI TE 100
RN A 52614 COLTON h 0224
201130 (951) 232-
08- SBD- 215-4. 8/ 6.5 I N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $81,174,880 11/21/07 0%
08-007174 BERNARDI NO AT VARI OUS LOCATI ONS P.O BOX 620 $0 12/14/07
PRS- 6208- (013) N 850 S. VIA LATA STE $0 05/13/11 0%

L 62-08 0-(3N)

SWPPP

State of California Department of Transportation

W DEN FREEWAY AND OVERPASSES

NORTH HI GHLANDS, CA 95660

100A
COLTON, CA 92324
(951) 830- 6864
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Statement of Ongoing Contractsasof 1220107 01/ 02/ 08
District 08
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 215- 10. 0/ 17 I N SAN BERNARDI NO FROM MI. VERNON AVE Rl VERSI DE CONSTRUCTI ON CO. | NCM NA, EHAB $500, 000 10/ 29/ 07 0%
08-0L0704 OC TO 0.7 M SOUTH OF JCT ROUTE 15 P.O. BOX 1146 15367 TAMARACK ROAD 23 é% gg; 8; 0%
RW DEBRI S, REPLACE DAMAGED MBGR &
R VERSI DE, CA 92502- 1146 VICTORVILLE, CA 92392
SI GNS (951) 232- 6415
201130
08- SBD- 395-4. 7/ 0 I'N SAN BERNARDI NO COUNTY I N HESPERIA T D S ENG NEERI NG SAVALA, MARI O $225,432 08/09/07 76%
08- 0F5704 FROM JOSHUA STREET TO 0.2 KM SOUTH OF 2899 AGOURA ROAD SUI TE 171 1110- A RESEARCH DRI VE 2%2’ ggé 8?; 82; 8; 100%
POPLAR STREET WESTLAKE VI LLAGE CA 91361 REDLANDS, CA 92374- 4562 7
I NSTALL TRAFFI C SI GNALS .
(805) 371- 4639 (951) 453- 8925
HB1 wecP
08- SBD- 5506- / 0 I N SAN BERNARDI NO COUNTY | N FONTANA Rl VERS|I DE CONSTRUCTI ON COVPANYLENART, ELVI RA $2,782,341 11/ 15/ 07 0%
%ﬁﬁfégéﬁ-(ou) c AT THE LOCATI ON FOR THE FUTURE I NC 3474 NLKI VAY 28 (1)25 1‘3‘5 g; 0%
0 SOUTHERN REG ONAL LABORATORY AND P O BOX 1146 RI VERSI DE, CA
o TRANSPORTATI ON MANAGEMENT CENT (951) 232- 8949
CONSTRUCT PARK AND RI DE RI VERSI DE CA 92502
HB4N SWPPP (951) 682- 8308
08- SBD-5718-/0 I N SAN BERNARDI NO COUNTY AT THE STEVENS CONSTRUCTI ON | NC YUEN, M CHAEL $1, 159, 000 08/ 22/ 07 31%
08-374204 MOUNTAI N PASS MAI NTENANCE STATI ON 530 WEST AVE L 1800 DI LL ROAD 2?53’ g;‘g (1)25 gg; 8; 19%
REMODEL EQUI PMENT BUI LDI NG BARSTOW CA 92311 !

LANCASTER CA 93534

(661) 948- 1674 (951)232- 7522

Totals: Authorized Final Amt: $665, 569, 902 Completed to Date: $384, 063, 197 Work ThisMonth: $10, 624, 023




Cnty Rt Pm

08-RI V-10-37.1/0
08-RIV-10-71.8/72.3
08-RI V-15-8.2/23.9
08- Rl V-15-40.0/40.7
08-RI V-15-41.5/0
08- RI V- 60-28. 8/ 29. 8
08-RI V-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-42.5/0
08-RI V-74-87.6/87.7
08-RIV-79-7.0/7.1
08-RIV-91-5.3/6.6
08-RI V-91-10.8/0
08-RIV-91-.6/1.2
08-RIV-91-2.9/3.6
08- Rl V-215-37.7/43.9
08-RIV-243-.1/.6
08- Rl V-243-13.8/13.9
08- SBD- 10- 22. 3/ 30. 1
08- SBD- 10-24. 0/ 33. 6
08- SBD-10-/39.1

08- SBD- 15-13. 0/ 16

Statement of Ongoing Contracts - Index

Contract

08- OE5604
08- 0C3904
08- 495204
08- 452204
08- OE6804
08- 04604
08- 354804
08- 446514
08- 314704
08- 0C4104
08- 450204
08- 474104
08- 0OF6104
08- 456614
08- OH7704
08- 334844
08- 0C3404
08- 0C4004
08- OE7304
08- 384204
08-0L1304
08- 0L0904

Page
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Cnty Rt Pm
08- SBD- 15-41. 7/ 42. 4

08- SBD- 15- 160. 8/ 161.
08- SBD- 15- 169. 8/ 181.

08- SBD- 15-87. 7/ 186

08- SBD- 18- 20. 6/ 39.5
08- SBD- 18- 28. 0/ 32
08- SBD- 18- 28. 0/ 40
08- SBD- 18- 34. 5/ 39.
08- SBD- 18- 39. 0/ 43.
08- SBD- 18- 40. 8/ 42.
08- SBD- 18- 95. 4/ 95.
08- SBD- 40-21.8/0

08- SBD- 40- 80. 0/ 97
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 89. 0/ 119

Q0 Fr W

08- SBD- 40- 105. 3/ 105.

08- SBD-58-2.5/2.9
08- SBD- 58- 13. 0/ 22. 4
08- SBD- 62-11. 9/0
08- SBD- 62-55. 0/ 79.5
08- SBD-83-9.7/9.8
08-SBD-138-.9/1.5

Statement of Ongoing Contracts - Index

Contract

08- 333904
08- 0A6404
08-4393U4
08- 0C0404
08- 0H8104
08-0L0804
08-0L1504
08-0L1404
08- 0H7104
08- 0L0604
08- 474904
08- 0F1804
08-0J1304
08-0J0204
08- 486304
08- 0C3804
08- 0E2604
08- 06704
08- OE7704
08- 0H6504
08- 420904
08- 0X@504

Page
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm
08- SBD- 138-/13. 9
08- SBD- 210-9. 4/ 11
08- SBD- 210- 10. 8/ 10. 9
08- SBD- 215-4.8/6.5
08- SBD- 215- 10. 0/ 17
08- SBD-395-4.7/0
08- SBD- 5506-/ 0
08- SBD-5718-/0

Contract

08-4697V4
08-204324
08- 037504
08- 007174
08-0L0704
08- OF5704
08-3770U4
08- 374204

Page
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Statement of Ongoing Contracts - Federal Aid

08
Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO
$153, 322, 240
$309, 257, 756

$54, 225, 511
$21, 424, 577
$14, 934, 900
$112, 404, 918
$665, 569, 902

Work Comp
$26, 512, 966
$274, 390, 652
$39, 399, 762
$12, 572, 219
$10, 280, 853
$20, 906, 744
$384, 063, 197




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
08 $2, 865, 797
$2, 865, 797

Work completed this Period:
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